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RESOLUTION NO. 75093 

 
A RESOLUTION OF THE COUNCIL OF THE CITY OF SAN 

JOSE APPROVING THE PLAN TO COMPLETE THE 

CONSTRUCTION OF THE SOUTH SAN JOSE POLICE 

SUBSTATION 

 

 

WHEREAS, on December 18, 2007, the City Council of the City of San José (“City”) awarded 

a construction contract for the South San José Police Substation (“Project”) to S.J. Amoroso 

Construction Co., Inc., in the amount of $59,997,000, with a project contingency of 

$2,710,000; and 

 

WHEREAS, on March 24, 2009, the City Council adopted Resolution No. 74883, which 

increased the construction contingency to a total of $6,310,000; and 

 

WHEREAS, construction of the Project is incurring increased costs that are projected to 

exceed the available funding for the Project; and 

 

WHEREAS, a plan for completion of the Project is set forth in a joint memorandum to the 

City Council from the Director of Public Works, Chief of Police and Budget Director dated 

July 29, 2009; and 

 

WHEREAS, the plan for completion of the Project will require an increase to the funding for 

the Project in an amount not to exceed $5,100,000, which includes an additional amount for 

the construction contingency, and an additional amount for construction administration costs 

due to increased staffing; and 

 

WHEREAS, the City Council desires to approve the plan for completion of the Project, which 

plan includes authorization to defer all or portions of the landscape and irrigation work if 

necessary to stay within the Project budget;  
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NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SAN JOSE 

THAT: 

 

1. An increase in funding for the South San José Police Substation Project in the amount 

of $5,100,000, is hereby approved.  This increase will consist of an increase in 

$3,600,000 in the construction contingency for the construction contract with S.J. 

Amoroso Construction Co., Inc., for a total Project contingency of $9,910,000, and an 

increase of $1,500,000 for additional construction administration costs due to 

increased staffing. 

 

2. If necessary to stay within the new, increased budget for the Project, the Director of 

Public Works is authorized to defer all or portions of the landscape and irrigation work 

for the Project. 

 

ADOPTED this 18
th

 day of August, 2009, by the following vote: 
 
 
 AYES: 
 
 

CAMPOS, CHIRCO, CHU, HERRERA, KALRA, 
LICCARDO, NGUYEN, OLIVERIO, PYLE, REED. 

 NOES: 
 
 

NONE. 

 ABSENT: 
 
 

CONSTANT. 

 DISQUALIFIED: 
 
 

NONE. 

 CHUCK REED 
Mayor 

ATTEST: 
 
 
LEE PRICE, MMC 
City Clerk 
 


